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575 Maryville Centre Drive
St. Louis, Missouri 63141
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Tel 314-674-1000

Re: Sauget Sites Area I - January 21, 1999 Administrative Order by Consent (AOC)

e October 1999 Monthly Report

Dear Mr. McAteer,

Enclosed is the October 1999 Monthly Report for the Sauget Sites Area I. This submittal
is in fulfillment of the monthly requirements of Section 2.4 Reporting, of the January 21,
1999 Final Administrative Order by Consent for Sauget Sites Area I, Sauget and Cahokia,

Illinois.

Sincerely,
D.M. Lig//

Manager, Remedial Projects
Solutia Inc.
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T. Gouger - USACE

C. Morin - [EPA

Mayor M. King - Cahokia
Sauget File - Solutia



Sauget Sites Area I - Sauget, Illinois

AOC - EECA / RIFS

Monthly Report

Date of Report: October 8, 1999
Period Covered: September 1 - September 30, 1999
Next Report Period:  October 1, 1999 - October 31, 1999

Work Performed during the reporting period

Contractors were mobilized to the Site on 9/7/99.

Air samplers were assembled, calibrated and placed in the field 9/8 - 9/9. Air
sampling was performed on 9/10 - 9/11.

9-15-99 & 9-16-99 - Perimeter trenching conducted on Site L. Site boundary defined.
9-16-99 - Menzie Cura performed reconnaissance survey of Dead Creek and the
borrow area to identify reference locations. Reference locations were selected.
Qualitative examinations of plants, invertebrates, and crayfish was conducted.

Site G, H & L boundary trenching was completed.

Located and evaluated existing monitoring wells.

Began installing regional flow piezometers. Began taking groundwater level readings
in existing wells and newly installed piezometers.

Completed collection of waste borings on Site L. Collection of waste borings begun
on Site H.

Work scheduled for next reporting period

Task 4.0 - Source Area evaluations - Complete waste borings on Site H, G and 1.
Conduct fill area soil gas and magnetometry surveys. Begin fill area buried
drum/tank identification trenching (Except I)'.

Task 6.0 - Creek Transect Evaluation - Begin layout of transects.

Task 6.10 - Complete ecological soil sampling.

Task 6.11 - Complete surface water sampling.

Task 7.0 - Groundwater Evaluation - Complete piezometer installation and continue
gw elevation monitoring. Complete residential well sampling. Complete upgradient
GW sampling.

! Decision reached in a 9-30-99 meeting with EPA and Cerro Copper: Defer both the boundary trenching
and the center trenching in Site I until the results of the magnetometry, soil gas, waste boring sampling (but
not GW results) are completed. Access and need for trenching on Site I will be reevaluated after these
results are in. Also, Solutia will add ground penetrating radar to the Site I investigative tools.
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Problems and Solutions

Boundary Trenching and Center Trenching on Site I will be delayed because of Cerro
Copper’s refusal to grant access (see Note 1). Final completion schedule may be
delayed.

Site N Boundary Trenching has been delayed because of difficulty in getting access.
EPA assistance has resulted in access being granted to Solutia on October 7™.
Schedule may be impacted.

Rogers Cartage has been reluctant to grant access for the purpose of installing
geoprobes. They have recently verbally indicated a willingness to agree but no formal
agreement has yet been reached.

The Village of Sauget will consider in a 10/12 Village meeting, whether to grant
access to existing groundwater well EE20 for sampling purposes. This request is
expected to be approved.

Mobile has indicated verbal agreement to grant access to it’s portion of Site N. We
are following up with a reissue of the formal request.

Submittal Schedule Status (see attached)

Attached schedule revised consistent with approved SSP.

Issues under review

Dead Creek Flooding - No change in this report period.

A hydraulic study of Dead Creek has been completed. Preliminary results indicate
that elimination of the restricted culverts will not appreciably affect the flooding
conditions. A supplemental study was completed and submitted to the Agencies on
July 30 for review.

UAO to address flooding - U. S. EPA UAO - Docket No. V-W-99-C-554 - was
issued to Solutia and received June 28, 1999. The UAO requires replacement of the
culverts on Dead Creek to address flooding of Dead Creek. An alternative proposal to
address the cause of the flooding and the contaminated sediments directly was made
to U. S. EPA by Solutia July 8 at a conference in Cahokia. This proposal was
formally submitted to U. S. EPA in Solutia’s July 17, 1999 Response to the UAO. As
committed to in the July 8 Cahokia conference and repeated in Solutia’s July 17, 1999
Response, Solutia submitted to U.S. EPA in a July 30, 1999 correspondence,
commitment to implement some additional short term plans to address the flooding
and the sediments under the UAO. The Agency responded to Solutia’s proposals in a
September 24, 1999 letter received September 28, 1999. In summary, the Agencies
approved replacement of the culverts at Cargill Road and the Terminal Railway
ROW; requested a work plan for the proposed installation of facilities to pump water
from Sector B to the American Bottoms Treatment plant; and agreed conceptually and
requested additional discussions and information on the proposal to remove
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contaminated sediments from Sector B and contain in an on-site double lined
containment cell.

Comments

¢ Solutia has requested a meeting with Region V TSCA personnel for the
purpose of discussing the technical requirements for the double lined
containment cell for the Sector B sediments (See “UAQO” discussion
above).

4 10/08/99



January 21, 1999 Sauget Area I AOC

SCHEDULE
10/99 Revision
1. Designation of Contractor Completed 3/10/99?
2. Designation of Other Contractors 5 Business Days Before Start
of Work
3. Designation of Project Coordinator Completed
4. Submit Support Sampling Plan (SSP) Submitted February 22, 1999
5. Submit Revised SSP April 8, 1999°
June 25, 1999*
August 13, 1999°
September 9, 1999° Approval
6. Obtain Access Agreements July 1, 19997
September 17, 1999®
October 1, 1999°
7. Submit Health and Safety Plan (HASP) Approved September 9, 1999
8. Submit Quality Assurance and Approved September 9, 1999

Sampling Plan (QAPP)

2 Per March 10, 1999 memo DML to M. McAteer re “Notification of Contractors and Contractor
Qualifications”

3 Per 3/19/99 e-mail from M. McAteer to M. Light, AOC schedule modified to “21 days after receipt of
U. S. EPA comments from the February 22, 1999 SSP submittal”. U. S. EPA comments on the
2/22/99 SSP submittal were received 3/19/99. Revised SSP submitted to U. S. EPA April 8, 1999
and disapproved June 3, 1999.

4 April 8, 1999 SSP submittal disapproved June 3, 1999. Revised plan due to the Agency June 25, 1999.
Revised plan submitted June 25™ as required.

3 June 25" SSP submittal disapproved July 16, 1999 and resubmitted August 13, 1999.

6 August 13, 1999 SSP submittal as revised August 30, 1999 and September 7, 1999 received final Agency
approval on September 9, 1999.

7 Per 5/21/99 phone call from M. McAteer to M. Light, AOC schedule modified to “July 1, 1999 with
interim report due on June 15, 1999”, consistent with Solutia’s request in a May 18, 1999 Access report and
request for extension.

¥ Access agreements update issued August 15, 1999 with request to extend deadline to September 17, 1999.
Extensions to September 17, 1999 was granted by Mike McAteer in an August 17, 1999 e-mail to Mike
Light.

® Access agreements update issued September 17, 1999 with request to extend deadline to October 1, 1999.
Extensions to October 1, 1999 was granted by Mike McAteer in a September 21, 1999 e-mail to Mike Light
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January 21, 1999 Sauget Area ] AOC
SCHEDULE (Cont.)

9. Sampling Notification

10. Submit Data Report

11. Submit EE/CA Report

12. Submit Revised EE/CA Report

13. Submit RI/FS Report

14. Submit Revised RI/FS Report

15. Progress Reports

10/99 Revision

10 Business Days Prior to
Start of Work'®

01/09/01""

60 Calendar Days After Data
Report Submittal - 03/09/99

21 Calendar Days After Receipt
of EPA Comments

90 Calendar Days After Data
Report Submittal - 04/09/99

21 Calendar Days After Receipt of
EPA Comments

Monthly Beginning February 19,
19992

1% Notification given on August 19, 1999 that Air Sampling will begin on September 7, 1999. Per 9-2-99
phone conversation with Mike McAteer, the 10 day notification requirement can be treated as a “Day 1”

requirement only, which has already been met.
"'Per SSP - 16 mo. from SSP approval date of 9/9/99.

12 Pursuant to decisions in 9-1-99 EPA Kickoff Meeting - Report period for the monthly report will be
changed to the calendar month to coincide with project field work.
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